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March, 1991 marked the fifteenth month of full-scale earth moving activities. (NOTE:
FEBRUARY, 1991 REPORT MISTAKENLY IDENTIFIED FEBRUARY AS THE FIFTEENTH MONTH. IT
SHOULD HAVE READ "FOURTEENTH MONTH".) The major effort during March was the hauling
and placing of shale cover and topsoil materials from various sources in the North and South
Paguate Pit areas. The first of the shale and topsoil placement on slopes took place with some
alternative techniques being tried in order to evaluate the best approach. Sloping work
continued in the Jackpile area. The new section of State Road 279 was reopened to traffic.

Fencing work continued around the west/northwest perimeter of the Project Site.
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2 PROGRESS MAP

ONFIDENTIAL

is being performed. Multiple maps are being developed to show the shale cover/soil cover
activities which have different designations than the protore and sloping activities shown in the

earlier stages of the Project.
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2.3. Construction Photos
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Figure 1. Loading out topsoil from NP-SP-27 - North Paguate.

i

Figure 2. Placing topsoil over shale cover - North Paguate area NP-DS.
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2.3. Construction Photos
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Figure 4. Haul road crossing removed from SR-279 in North Paguate pit.

Figure 3. Removing detour signs south of the mine site on SR-279 on 3/18/91.
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2.3. Construction Photos
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Figure 5. Waste pile sloping after removal of NP-PS-17 protore stockpile

(north of SR-279)
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Figure 6. First slope to receive shale cover (SP-WT-03).
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2.4 MILESTONES

The new alignment of State Road #279 thru the pit was re-opened

to-traffic on-March-18;

George Farris, Roland Johnson, Al Sedik (all from the BIA) and
Jim Olsen, Jr. briefed Governor Early and Staff Officers on some
Project issues on March 1, 1991;

Representative from the Oneida Tribe (Ontario, Canada) visited
the Project Site on March 12;

ONFIDENTIAL

Laguna Construction Company made a presentation to the BIA
Area Office Management on March 21 about the progress of the
Project and the Company development;

The 1st Quarter, Project Fiscal Year 1991 Financial Summary was
submitted to BIA;

POL-EPAQ1-0003174



3.0 ACTION ITEMS

3.1 POL/RPM
1) Complete review of Special Case designs and Vegetation guidelines; present to
POL-Council in April, 1991 the FINAL recommendations;
2) Continue administrative training of Reclamation Technicians;
J) Notification of termination date for Consulting services;

1
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CONFIDENTIAL

3.2 BUREAU OF INDIAN AFFAIRS

1

2)

Complete files on "official" Approvals;

Finish review/comments on Special Cases and revegetation guidelines;

33 LANDMARK/WESTON CONSULTING SERVICES

1)
2)

3)

Finish field training of Reclamation Technicians;
Transfer subcontracting services to POL;

Phase out field office and finalize design and other pertinent documents;

3.4 LAGUNA CONSTRUCTION COMPANY

1)

2)

Revise work schedule (as needed)

Request work package closeouts (as needed)

POL-EPA01-0003175
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4.1 FOUR WEEK LOOKAHEAD

_
N N

Schedule Name : JACKPILE

Responsible : LCC
As-of Date : 19-Apr-91  Schedule File : G:\HOME\FKIP\TIMELINE\DATA\JACKPILE
91
Duratn Start End Total $ Pct Feb Mar Apr
WBS Task Name (Days) Date Date (EAC) Achvd 4 1" 19 25 4 1" 18 25 1 8 15 22
2E2S03 SP-W0-13B, WS-18A 199 16-Feb-90 30-Nov-90 1,013,795.00 93 . . .. . . . . . . . |
FILL SP-OP-34 125 1-Jun-90 29-Nov-90 0.00 90 . . .o . . . . . . .-

2M1X01 HIGHWAY CLOSURE 270 1-May-90 28-May-91 45,000.00 70 —— E—

2€1802 SP-PS-02 149 10-Dec-90 12-Jul-91 90,504.00 0 U ———

252401 DEWATER JP 240 9-0ct-90 20-Sep-91 181,404.00 41 eamnensunnnasensas s

285409 FENCING 48  26-Dec-90 6-Mar-91 151,565.00 50 S - . . . .-

2E3N02 NP-SB-26 TO NP-D2 4  26-Feb-91 1-Mar-91 164,528.00 70 . . L e . . . . . -]

262427 JP-WO-18/668 SLOPE 14 28-Mar-91 16-Apr-91 110,579.00 0 . . .. . . . . ——

2E3N10 SP-DN-61 TO NP-D5 16  22-Feb-91 15-Mar-91 223,417.00 95 . . . wsssssessssnsese, . . . <.

2E3S09 SOIL BORROW 19 18-Mar-91 11-Apr-91 402,759.00 15 . . .. . . oo AEIEEDE—— .
————2E3Nt8——NP-WS-03to NP-D3—tt——28-Mar-91 H-Apr-9t——88,354-00—95 N n — ; 0 " e

2E3N19 NP-WS-03 to NP-D2 10 12-Apr-91 25-Apr-91 87,040.00 12 . . .o . . . . . . ociE——

2E3N15 SHALE to NP-D5S 2 26-Apr-91 29-Apr-91 105,700.00 95 . . .. . . . . . . ..

2E3NO9 SP-DN-61 to NP-D3 14 30-Apr-91 17-May-91 213,568.00 90 . . .. . - . . . . . |

2E3521 SP-WS-07 to SP-10 3 S-Apr-91 9-Apr-91 18,686.00 1 . . .. . . . . . W=

BN petail Task Summary Task a Milestone
« B (Started) . (Started) »»» Conflict
=_ (slack) (Slack) .. " pesource delay

1 day per character --=-cc-c-soooseee oo oo e ceecscceccecnosseooo e e

TIME LINE Gantt Chart Report, Strip 1, Page 1
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4.2 PROJECT SCHEDULE

Shale and soil cover placement will continue in the North and South Paguate areas,

- am s wm am am wm

respectively. Placement of SP-PS-02 protore into the SP-OP-34 open pit will be done in April.
This protore pile is the last of the low-grade ore stockpiles on the Paguate-side of the Project
Site. Dozers have assisted in the soil and shale placement and will resume work on the Jackpile
dumps. Fencing will continue and building of the P-10 barricade will be scheduled pending
completion of higher priority surface work. Some seeding work will probably be attempted in late
Fall, 1991 on those areas in the North Paguate which have had the soil placed. Operations

continue to follow 4/10 hour shifts per week.

ICONFIDENTIAL POL-EPA01-0003177



5.1 TRACKING SUMMARY

e

Last month we reported that upon 100% closeout LCC may bill 50% of the
unused target estimate. To maintain a consistent cash flow, LCC will spread
these type of costs over the entire year limiting each month's bill to under $100K

per month for the aggregates of billable unused target estimate.

ICONFIDENTIAL POL-EPA01-0003178



JACKPILE
PYs0 PROJECT TO DATE TRACKING
PY91
INTERIM o
MOBILIZATION ‘ MARCH 1991
% OF |REPORTED| ESTIMATED
TOTAL COST PTD PTD ACTUAL | PTD ACTUAL || REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP GREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE [ AT COMPLETION
MGMT CA SUMMARY
1P1 POL MANAGEMENT CATOTAL | $304,998.00 $115,397 13 $0.00 | $115,397 13 $189,601.80 38%4) 41%4] $20,790.59
1P2 POL OTHER PROGRAMS CA TOTAL $0 00 $0.00 $0.00 $0.00 $0.00 0% 0%y $0.00
P POL MANAGEMENT TASK TOTAL | _ $304,998.00 $115,397.13 $0.00 | $115,397.13 $189,601.80 389 41%] $20,790.59
1C1| CONSTRUCTION MANAGEMENT CATOTAL | $855,821 10 $644,188 60 $000 |  $644,188.60 $211,632.50 75%| 8504 $94,293.84
1C2 INTERIM CMC CATOTAL | $200,018.90 $205,116.43 $0.00 | $205,116 43 ($5,097.53) 103%] 100%) ($5.097.53)
1C3 [CO-OP AGREEMENT CONTINGECY CA TOTAL $0 00 $0.00 $0.00 $0 00 $0.00 0%) 0% $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL | $1,055,840.00 $849,305.03 $0.00 | $849,305 03 $206,534.97 809 889 $89,196.31
T MANAGEMENT TOTAL | $1,360,838.00 $964,702 16 $0.00 | $964,702.16 $396,136.77 71%] 77 $109,986.90
CONST CA SUMRY
2L1 LCC COSTS CATOTAL | $810,300 00 $820,363 40 $0.00 [ $820,363 40 ($10,063.40) 10194] 1009 ($700.40)
2L2 LCC START-UP COSTSCATOTAL | $586,100.00 $491,501.20 $0.00 | $491,501 20 $94,598.80 8494 939 $58,361.80
2t LCC ADMINISTRATION TASK TOTAL | $7,396,400.00 || $1,311,864.60 $0.00 | $1,371,864 60 $84.535.40 94%) T00%) $57.661.40
2M1 MOBILIZATION CATOTAL | $444,617 00 $438 645 72 $48 00 | $438,597.72 $5.971.28 99%] 98%] ($3,168.50)
2M2 LAND SURVEY CATOTAL [ $384,150 00 $164,084 09 $3,833.01 | $160,251.08 $220,065.91 43%] 72%) $160,765.81
2M3 LCC TRAINING CATOTAL | $271,628.00 $147,699 62 $3,635.60 |  $144,064.02 $123,928.38 54%] 62%) $37,817.77
2M MOBILIZATION TASK TOTAL | $1,100,395.00 $750,429 43 $7,516.61 | $742,912.82 $349,965,57 63%) 8204) $195,415.08
2E1 BACKFILLING CATOTAL | $6,396,125.00 || $3,807,46388 | $874,522 74 | $2,932,941.14 || $2.588,661.12 60%] 5194 $628,558.75
2E2 DUMP SLOPING CA TOTAL | $3,272,935.00 || $2,026,786.57 |  $432,074.09 | $1,594,712 48 || $1,246,148.43 62%] 6504) $831,886.84
2E3 COVER PLACEMENT CA TOTAL | $1,942,750.00 $596,057.13 | $133,504.76 | $462,552 37 ||  $1,346,692.87 31%A] 45%) $916,561.35
2E4 CONTAMINATED SOIL CATOTAL | $371,569.00 $298,558.02 $68,178.61 | $230,379.41 $73.010 98 80%] 66%) $20,086.38
2E5 HIGHWALL CATOTAL | $212.077-60 $50,327-23 $190-14-|—$59:137 69 $153,649:77 289 269 {§14:225:54)
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0 00 $0.00 $0.00 0%] 0w $0.00
2E EARTHWORK TASK TOTAL [ $12,196,356.00 || $6,788,192.83 | $1,508,470.34 | $5.279,722.49 || _$5,408,163.17 56%] 54%|  $2,382,867.77
251 UG ENTRIES ABANDON CA TOTAL $67,542.00 $12,558.98 $68.18 [ $12,490.80 $54,983.02 19%) 37 $34,104.74
252 PIT WATERCATOTAL | $416,990.00 $401,316 89 $96,977.56 | $304,339.33 $15,673.11 96%) 719 ($12,787.24)
253 SSDEMOLITION CATOTAL | $175,829.00 $137,009.53 $3,659.79 | $133.349.74 $38,819.47 78%] 8204 $12,721.55
254 SS DECON CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
285 PERMANENT STRUCTURESCATOTAL | $177,418.00 $96,970.80 $1,198.74 | $95.772.06 $80,447.20 55%] 50%) ($14,126.12)
25 STRUCTURES TASK TOTAL | $837.779.00 $647,856 20 | $101,904.27 | $545,951.93 $189,922.80 1% 67%) $19,912.93
2R1 SEEDING CA SUBTOTAL $54,917.00 $31,304.00 $0.00 | $31,304.00 $23,613.00 57%) 100% $23,613.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2R REVEGETATION TASK TOTAL $54,917.00 $31,304 00 $0.00 | $31,304.00 $23.613.00 57%] 10094 $23,613.00
2 CONSTRUCTION TOTAL [ $15.585,847.00 || $9.529,647.06 | $1,617,891.22 [ $7,911.755.84 || $6,056,199.94 61%] 614  $2,679,470.18
JACKPILE PROJECT SUMMARY
{ 1 MANAGEMENT TOTAL | $1,360,838 00 [[  $964,702.16 | N/A | $964.702.16 [ $396,136.77 | 71%] 77| $109,986.90 |
i 2 CONSTRUCTION TOTAL | $15,585,847.00 || $9.529,647.06 | $1,617,891.22 | $7.911,75584 || $6,056,199.94 | 6194 " 61%  $2,679,470.18 |
[ GRAND TOTAL | $16,946,685.00 || $10.494,349 22 | §1,617.891.22 | $8,876,458 00 || _ $6,452,336.71 | 629 63%]  $2,789,457.08 |
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JACKPILE

PY0 PROJECT TO DATE: SUMMARY 1

PY91

INTERIM

MOBILIZATION MARCH 1991

TOTAL PTD
ACTUAL COST | ACTUALCOST | ACTUAL COST TOTAL COST
__IwBSIDNO.__|WORK PACKAGE DESCRIPTION PY90 PY91 PYS0 & PY91 ESTIMATE

IMGMT CA SUMMAR
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $29,790.05 $115,397.13 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00 $1,006,614.00

1P POL MANAGEMENT TASK TOTAL $85,607.08 $29,790.05 $115,397.13 $1,911,612.00
1C1 | CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $199,291.58 $644,188.60 $1,205,821.10
1c2 INTERIM GMC CA TOTAL $205,116.43 $0 00 $205,116.43 $200,018.90
103 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0 00 $0 00 $0.00 $2,500,000.00

ic CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $199,291.58 $849,305.03 $3,905,840.00

1 MANAGEMENT TOTAL $735,620.53 $229,081.63 $964,702 16 $5.817,452.00

GONST CA SUMRY
201 LCC COSTS CATOTAL $820,363 40 $0 00 $820,363.40 $810,300.00
2L2 LCC START-UP COSTS CA TOTAL $382,790.20 $108,711.00 $491,501.20 $886,100.00

Y LCC-ADMINISTRATION TASK TOTAL $1,203,153.60 $108,711.00 $1,311,864.60 $1,696,400.00
2hH MOBILIZATION GA TOTAL $424,630.29 $14.11543 $438,645.72 §461,363.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $32,378 38 $164,084 09 $551,873.00
2M3 LCGC TRAINING CA TOTAL $135,461.50 $12,238 12 $147,699.62 $486,228.00

2M MOBILIZATION TASK TOTAL $691,697.50 $58,731.93 $750,429.43 $1,499,464.00
2E1 BACKFILLING CATOTAL | $3,104,841.60 $702,622 28 $3,807,463.88 | $13,718,836.00
2E2 DUMP SLOPING CATOTAL |  $1,436,751 40 $590,035 17 $2,026,786.57 $7,564,988.00
2E3 COVER PLACEMENT CA TOTAL §194 07 $595.,863 06 $596,057.13 | $11,745,735.00
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $181,235 96 $298,558.02 $323,637.00
2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $59,327.23 $396,732.00
2E6 EROSION CONTROL CA TOTAL $0.00 $0 00 $0.00 $0.00

2E EARTHWORK TASK TOTAL | $4,717.430.40 |  $2,070,762.43 $6,788,192.83 | $33,749,928.00
251 UG ENTRIES ABANDON CA TOTAL $12,300.80 $258.18 $12,558.98 $128,147.00
282 PIT WATER CA TOTAL $388,455 50 $12,861.39 $401,316.89 $416,990.00
253 SS DEMOLITION CA TOTAL $137,000 53 $0 00 $137,009.53 $175,829.00
254 SS DECON CA TOTAL $0.00 50 00 $0.00 $0.00
255 PERMANENT STRUGTURES CA TOTAL $72,316.96 $24,65384 $96,970.80 $278,783.00

25 STRUCTURES TASK TOTAL $610,082.79 $37,773.41 $647,856.20 $999,749.00
2R1 SEEDING CA SUBTOTAL $31,304 00 $0.00 $31,304.00 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00

2R REVEGETATION TASK TOTAL $31,304.00 $0.00 $31,304.00 $1,738,609.00

2 CONSTRUCTION TOTAL | $7,253,668.29 |  $2,275,978.77 $9,529,647.06 | $45,303,305.00
JACKPILE PROJECT SUMMARY
'l 1 MANAGEMENT TOTAL $735,620.53 $229.081.63 $964,702.16 $5,817,452.00
|7 2 CONSTRUCTION TOTAL | $7,253,668.29 | $2,275,978.77 $9,620.647.06 |  $45,303,305.00
[ GRAND TOTAL | $7,989,288.82 | $2,505.060.40 | $10,494,349.22 | $51,120,757.00 |
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JACKPILE
PY90 PROJECT TO DATE: SUMMARY 2
PYO1 (ACTUALS INCLUDED IN PY91)
INTERIM
MOBILIZATION
YTD YTD ACTUAL YTD ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
MGMT CA SUMMAR
1P1 POL MANAGEMENT CA TOTAL $29,790.05 $0.00 $29,790.05
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00
1P POL MANAGEMENT TASK TOTAL | $29,79005| 3000  $29,79005
1C1 | CONSTRUCTION MANAGEMENT CA TOTAL $199,291.58 $0.00 $199,291.58
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 [CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $199,291.58 $0.00 $199,291.68
1 MANAGEMENT TOTAL $229,081.63 $0 00 $229,081.63
CONST CA SUMRY
2L1 LCC COSTS CA TOTAL $0.00 $0.00 $0.00
2L2 LCC START-UP COSTS CA TOTAL $108,711.00 $0.00 $108,711.00
2L LCC ADMINISTRATION TASK TOTAL $108,711.00 $0.00 $108,711.00
2M1 MOBILIZATION GA TOTAL $14,115.43 $28.62 $14,086.81
M2 [AND SURVEY CA TOTAL $32,378.38 $781.20 $31,597.18
2M3 LCC TRAINING CA TOTAL $12,239.12 $0.00 $12,239.12
2M MOBILIZATION TASK TOTAL $58,732.93 $809.82 $57,923.11
2E1 BACKFILLING CA TOTAL $702,621.28 $121,821.65 $580,799.63
2E2 DUMP SLOPING CA TOTAL $590,035.17 $96,622.86 $493,412.31
2E3 COVER PLACEMENT CA TOTAL $595,863 06 $133,504.76 $462,358.30
2Eq CONTAMINATED SOILCA TOTAL $181,235.96 $471,501.37 $139,734.59
2E5 HIGHWALL CA TOTAL $1,005.96 $190 14 $815.82
2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL | $2,070,761.43 $393,640.78 $1,677,120.65
251 UG ENTRIES ABANDON CA TOTAL $258.18 $58.18 $200.00
252 PIT WATER CA TOTAL $12,861.39 $553.19 $12,308.20
283 SSDEMOLITION CTA TOTAL $0.00 $0.00 $0.00
254 SSDECON CA TOTAL $0 00 $0.00 $0.00
255 PERMANENT STRUCTURES CA TOTAL $24,653.84 $281.87 $24,371.97
2s STRUGTURES TASK TOTAL $37,773.41 $893.24 $36,880.17
2R1 SEEDING CA SUBTOTAL $0.00 $0.00 $0.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 .
2R REVEGETATION TASK TOTAL $0.00 $0.00 $0.00 T
2 CONSTRUCTION TOTAL | $2.275,978.77 $395,343.84 $1,880,634.93
JACKPILE PROJECT SUMMARY
[ 1 MANAGEMENT TOTAL $229,081.63 N/A $229,081.63
{ 2 CONSTRUCTION TOTAL | $2,275,978.77 $395,343.84 $1,880,634 93
[ GRAND TOTAL |  $2,505,060.40 | $395,343.84 | $2,109,716.56 |

CONFIDENTIAL POL-EPA01-0003181



- el — — _
--------“ﬁTAITFOHDTD-------
MARCH 1991
% OF [REPORTED| ESTIMATED
TOTAL COST PTD . ACTUAL ACTUAL BEMAINING | ESTIMATE % VARIANCE
WBS (D NO. WORK PACKAGE DESCRIPTION ESTIMATE |} ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
NP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2R1501 PREPARE BED-& SEED SP-FLATAREAS $0.00 $0-00 $6-00 $6-66 $0-00 [ 69 $0-00
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0 00 $0.00 0% 0] $0.00
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $31,304.00 $0.00 [  $31,304.00 $23.613 00 57%) 100 $23,613.00
} SP SEEDING SUBTOTAL $54.917.00 $31,304.00 $0.00 | $31,304.00 $23,613.00 5704) 1009 $23,613.00
[2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
AS $0.00 $0.00 $0.00 $000 $0.00 0 0 $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
N 2R1 | SEEDING CASUBTOTAL | $54,917.00 [[  $31,304 00 | $000 |  $31,304 00 [[ $23,613 00 | 57%] 100%] $23,613.00 |
IRRIGATION
2R2N01 DELETED 1990 (IRRIGATION) 0.00 ] 50.00 | $0.00 | $0.00 || $0.00 | 0%A] 004 $0.00 |
[2R2s01 [DELETED 1990 (IRRIGATION) 1 $0.00 ] $0.00 | $0.00 $0 00 [ $0.00 | 0%A] 0%A] $0.00 |
[2R2J01 _[DELETED 1930 (IRRIGATION) ] $0.00 ]| $0.00 | $0.00 $0.00 ] $0 00 | 0] ooA| $000 |
'l 2R2 | IRRIGATION CA SUBTOTAL | $0.00 [ $0.00 | $0.00 | $0.00 [] $0.00 | (2N o $0.00 |
[2R i REVEGETATION TASK TOTAL | $54,917.00 [|  $31,304.00 | $0.00 | $31,304.00 ][ $23,613.00 | 5704] 100%] $23,613.00 |
TERRACING
2T1NO1 TERRAGING NP AREA: 1200 LF
271501 TERRACING SP AREA: 19100 LF
2T1J01 TERRACING JP AREA : 29000 LF
2T1 | TERRACING CA SUBTOTAL
SPECIAL CASES
2T2501 CUT SP-SW-06 SLOPES - OAK CANYON
2T2J01 CUT JP-WS-01 SLOPES - GAVILAN
272402 CUT JP-WO-14 SLOPES - RIO MOQUINO
272403 CUT JP-WO-03A/3B/4A/4B SLOPES
272404 GUT NORTH JP-WS-19 BENCHES
2T2N01 CUT JP-WO-01 BENCHES - RIO MOQUINO
2T2 [SPECIAL CA SUBTOTAL
[T | TERRACING/SPECIAL TASK | $0.00 [ $0.00 [ $0.00 [ $0.00 [] $0.00 | 0] 0] $0.00 |
[ 2 CONSTRUCTION TOTAL | $15,585,847.00 [| $9.529,647.06 | $1.617,891.22 [ $7.911,755.84 || $6.056,199.94 | 619 814 $2.679,470.18 |
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% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | GASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
POL MGMT
1P1LO1 PROJECT MANAGEMENT - PYS0 $110,859.00 $85.607.08 $0.00 | $85,607.08 $25,251.92 77 100%] $25,251.92
1P1LOTA PROJECT MANAGEMENT - PY91 $194,139.00 $29,790.05 $0.00 | $29,790.05 $164,348.95 15%) 15% ($4,461.33)
1+P1L01B $0.00 $0.00 $0.00 $0.00 $0.00 Q 09 $0.00
1RP1L01C $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
1P1LOTD $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
[ 1P1 | POL MANAGEMENT CATOTAL | $304,908 00 [ $115397.13 | $0.00 | $115397.13 [ $189.601.80 | 389 4194 $20,790.59 |
NE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
1P2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
TPZL03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0-00
1P2 | ENGINEERING CATOTAL | $0.00 ][ $0.00 $0.00 | $0.00 [] $0.00 | o] o] $0.00 |
1P B POL MANAGEMENT TASKTOTAL | $304.908.00 []  $115,307.13 | $0.00 [ $115397.13 [[  $189.601.80 | 3894 419 $20.790.59 |
CMG
1GH01 ENGINEERING SERVICES CONTRACT - PYS0 3A1A'mm‘nn SQQAJRR'?A $0.00 $394,156.74 $39,883.26 81 100! $39,883.26.
1C1Ln1”l_\‘ ENC!NEEH_»‘IC CEH\'I!FEQ Fn!\‘ITHAt‘T ID\IIO! Q’)AA'QA’)'nn $1 17VAF\9'RR sﬂ‘ﬁl\ $1 17'11!\0_‘:!: $ﬂ7lA'lO.AA 57 57 (31.197_11!\;
1G1L03 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
1C1L04 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00 $0.00 $0.00 0 o) $0.00
1C1L05 ENVIRONMENTAL MONITORING: PY90 $106,654.10 $50,740.28 $0.00 | $50.740.28 $55,913.82 48 100%] $55,813.82
1C1LO5A ENVIRONMENTAL MONITORING: PY91 $110,285.00 $81,889.02 $0.00 | $81,889.02 $28,395.98 74%) 74%) ($375.84)
1C1] CONSTRUCTION MANAGEMENT CATOTAL |  $855.821.10 || $644,188.60 | $0.00 | $644,188.60 ||  $211,632.50 | 75%] 85¢] $94,293.84 |
INTERIM CMC -
1C2L01 COMPLETE 1989 (CONST. MGMT ) $116,337.66 $115,775.00 $0.00 | $115,775.00 $562.65 100 100 $562.65
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100%) 100%] $0.00
1G2L038 COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 | $83,949.08 ($5.660.18) 107%] 100 ($5.660.18)
1C2 | INTERIM CMC CATOTAL | $200,018.90 [|  $205,116.43 | $0.00 | $205,116.43 || ($5.097.53) 103%] 10094 ($5.097.53)|
CONTINGENCY
1C3L01 MITIGATION PER CO~OP AGREEMENT [ $0.00 [ $0.00 [ $0.00 | $0 00 [] $0.00 | 0] (X2 $0.00 |
1C3L02 REVEGETATION PER CO-OP AGREEMENT __ | $000 || $0 00 $0.00 | $0.00 || $0.00 | 09| 0% $0.00 |
1C3 [O-OP AGREEMENT CONTINGENCY CA TOTAL | $0 00 [ $0.00 | $0.00 | $0.00 [ $0.00 | 0o (2| $0.00 |
[1c [CONSTRUCTION MANAGEMENT TASK TOTAL | $1,055,840.00 [[  $849,305.03 | $0.00 | $849,30503 [[  $206.534.97 | 8094] 8804 $89,196.31 |
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DETAIL FOR PTD
MARCH 1991
% OF |REPORTED| ESTIMATED

TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE| . 9% VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE _ || ACTUAL COST | EQUIP CREDIT | CASH FLOW |[COST ESTIMATE| SPENT [ COMPLETE | AT COMPLETION
[ 1] MANAGEMENT TOTAL | $1.360,838.00 [  $964,702.16 | $0.00 | $964,702.16 [|  $396,136.77 | 7194] 77% $109,986.90 |
LCG ADMIN
2k1kot COMPLETE 1890{L6C G&A) [——sste.300.00 ]| —satt.00040 $6-00 T —$8tt.600-40 ] ($700: -
2L1L02 DELETED 1990 (LCC MARGIN) [ $0.00 [ $9,363.00 | $0.00 | $9.363.00 || (59,363 00) | 0% 0% N/A |
[ 2L1 | LCCCOSTSCATOTAL |  $810,300.00 [[  $820,363.40 | $0.00 | $820,363.40 [[  ($10,06340)] 1019 100%] ($700.40)]
212001 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 | $89,400 00 $29,700 00 75%) 1009%] $29,700.00
2t2Lo2 LGCINSURANCEINTERIM—PYS0 $145,560.60 $117,396:20 $0.00 $117,390.20 $28,109.80 819 100%; $28,109.80
2L2L02A LGC INSURANCE: INTERIM - PY91 $145,500.00 $108,711.00 $0.00 | $108,711.00 $36,789.00 75%] 75%) $552.00
2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 | $176,000.00 $0.00 100%| 100%) $0.00
[ 212 ] LCC START-UP COSTSCATOTAL | $586,100.00 [|  $491,501.20 $0.00 [ $491,501 20 [] $94,598.80 | 84 93%4] $58,361.80 |

C

MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 | $61,934.04 $1,789.96 97%] 100 $1,789.96
2M1L08 COMPLETE 1990 QREMQDEH,N_@) $46.520.00 $50,732.20 $0.00 $50,732.20 ‘$4‘212.29; 109% 1009 (34'21220)
2M1L07 COMPLETE 1990 (RECONDITIONING) $97.163.00 $113,909.36 $19.38 | $113,889.98 ($16,746.36) 117% 100%) ($16,726.98)
2M1L08 COMPLETE 1990 (SHOPS) $192.210.00 $190,603.34 $0.00 | $190,603.34 $1,606.66 99%) 100%) $1,606.66
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $21,466.78 $28.62 |  $21,438.16 $23,533.22 43%) 70%] $14,374.06
[ 2M1 | MOBILIZATION CATOTAL | $444,617.00 [|  $438,645.72 | $48.00 | $438,597.72 [[ $5,971.28 | 999 989%] ($3,168.50)
LAND SURVEY
2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2.550.04 | $129,155.67 ($13,792.71) 11294 100%4] ($11.242.67)
2M2501 LAND SURVEY SP AREA $266,237.00 $32,378.38 $1,282.97 | $31,095.41 $233,858.62 1204 3304) $172,008.48
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%, $0.00
2M2 | LAND SURVEY CATOTAL | $384,150.00 [|  $164,084.09 | $3,833.01 | $160,251.08 [[  $220,065.91 | 439 729 $160,765.81 |
TRAINING
2M3L01 COMPLETE 1980 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 o 100 $0.00
2M3L02 OPERATOR TRAINING: EARTHWORK - PY90 $171.628.00 $135,461.50 $3.635.60 | $131,825.90 $36,166.50 79%) 100%) $39,802.10
2M3L02A OPERATOR TRAINING: EARTHWORK - PY91 $100.000.00 $12,238.12 $0.00 | $12,238.12 $87,761.88 1204) 12 ($1,984.33)
2M3 | LCC TRAINING CATOTAL | $271.628.00 || $147,699.62 | $3,635.60 | $144,064.02 [|  $123.928.38 | 54%] 6204 $37.817.77 |
oM | MOBILIZATION TASK TOTAL | $1,100,395.00 [|  $750,429.43 | $7,516.61 ] $742912.82 ]  $349,965.57 68%4] 8204 $195,415.08 |
BACKFILLING
{2E1NO1 {COMPLETE 1990 (NP HAUL ROADS) [ 96035200 [[  $87,120.86 |  $12,184.44 | $74.93642 | ($26.768.86)| 144%] 100%] (314,584.42)]
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DETAIL FOR PTD
MARCH 1991
% OF |[REPORTED] ESTIMATED
TOTAL COST PTD - ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE _ || ACTUAL COST | EQUIP CREDIT | CASH FLOW |ICOST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E1ND2 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 || $1,125,795.87 |  $288,214.26 | $837,581 61 $712,886.13 61 1669 $512,804:39
2E1N03 COMPLETED 1990 (NP-PS-18) $1,3183,140.00 $838.627.81 |  $222,620.62 | $616,007.19 $474,512.19 649 10094 $0.00
2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $135,856.58 $30,389.74 | $105,466.84 $277.266.42 33%) 10094 $0.00
2E1NO5 COMPLETED 1990 (NP-PS-15) $408,830.00 $164,295.74 $33,927.65 | $130,368.09 $244,534.26 40%4) 10094 $0.00
2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 | $170,959.43 $46,910.42 82 10094 $0.00
2E1NO7 COMPLETE 1990 (SP-PS-01) $1,616,723.00 $941,976 57 $213.963.59 | $728.012.98 $674,746.43 589 1009 $0.00-]
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1N089 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $62,462.80 $9,653.05 | $52,809.75 $39,604.20 6194 100%j $21,193.25
2E1NT1 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 [ $132,489.50 ($1,403.64) 10194 100%] ($14,403.50)
2E1N12 COMPLETE 1990 (NP-WS-19) $148.393.00 $48,316.68 $0.00 |~ $48.316 68 $100,076.32 33 100%] $100,076.32
NP BACKFILLING SUBTOTAL | $6,308,226.00 $3,765,862.13 $868,913.64 | $2. 896.948.49 $2.542.363 87 60 519 $605-086.04
[2E1s01 CONSTRUCT SP HAUL ROADS $87,899.00 $41.601.75 $5.609.10 | $35,992.65 $46,297.25 47 850 $23,472.71
[2E1s02 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
SP BACKFILLING SUBTOTAL $87.899 00 $41,601.75 $5.609 10 | $35,992 65 $46,297 25 47%) 56%] $23,472.71
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 " $0.00 o o $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0%4) 004) $0.00
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0o 0% $0.00
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0.00 $0.00 $0 00 $0.00 $0.00 094 0% $0.00
2E1J08 HAUL JP-WO~-07 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
2E1J09 HAUL JP-WO-12 TO JP-OP~41 $0.00 $0.00 $0.00 $0.00 $0.00 [} 0% $0.00
2E1410 HAUL JP-WS-08 TO JP-OP—41 $0.00 $0.00 $0.00 $0.00 $0.00 o) 094 $0.00
2E1J11 HAUL JP-WS~15 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
JP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 [ 00%4) $0.00
[ 2E1 | BACKFILLING CATOTAL | $6.396,125.00 || $3,807.463.88 |  $874.522.74 | $2,932,941.14 || $2,588,661.12 | 6094] 51%] $628,558.75 |
DUMP SLOPING
2E2NO1 DELETED 1990 (NP-WO-01) $0.00 $0.00 $0.00 $0.00 $0.00 0o 0% $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17)|  $177,823.00 $12,330.04 $2,255.93 [ $10,074.11 $165,492.96 7% 95%] $167,218.67
2E2N03 CUT NP-WS-03 SLOPES $24,377.00 $15,861.29 $2,797.89 | $13,053.40 $8,525.71 65%) 10094 $11,323.60
2E2N04 COMPLETE 1990 (NP-WO-04) $24,959.00 $20,111.21 $3.406.72 | $16,704 49 $4,847.79 81%) 100%] $0.00
2E2N05 CUT NP-WO-06 SLOPES $23.741.00 $494.43 $41.68 $452.75 $23.246.57 2 294 ($8,821.50)
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E2N07 REGRADE NP-DN-22 $12.788.00 $13.811.49 $2,440.85 | $11,370.64 ($1,023.49) 108%) 100%) $1,417.36
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $4,993.22 $907.31 $4,085.91 $9,268.78 35%] 100% $10,176.09
2E2N09 COMPLETE 1990 (NP~HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65%] 100%] $0.00
NP DUMP SLOPING SUBTOTAL | ' $302,259.00 $83,282.12 $13.410.79 | $60,871.33 $218,976 88 28%4] 5804) $181,314.22
[2E2501 COMPLETED 1990 (SP-WO-13A/WO-10) $156.202.00 $43,795.69 $6.964.98 [ $36,830.71 $112,406.31 28%4] 1009 $0.00
[2E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00
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TAIL FOR PTD
MARCH 1991
% OF | REPORTED ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE

WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW |{COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
£2503 CUT SP-WO-13B/WS-18A SLOPES $1,013,795.00 $929,284.03 $212,655.65 | $716,728 48 $84,510.97 2 93! $31,934.22
2E2504 COMPLETE 1990 (SP-WO-14) $54,671.00 $39,385.36 $5.621.00 $33,764.36 $15,285.64 72%| 100% $0.00
2E2505 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2S06 COMPLETED 19890 (SP-WS-18C/WT-19) $694,880.00 $509.655.55 $123,410.45 | $386,245.10 $185,224.45 73% 100%, $0.00
2E2S07 COMPLETED 1990 (SP-WT-03) $42,786 00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71%; 100% $0.00
2E2508 DELETED 1990 (SP-WT-05) $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
2E2509 COMPLETE 1990 (SP-WO-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 100%) $0.00
2E2810 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%y $0.00
2E2811 COMPLETE 1990 (SP-WT-19A) $36,843.00 $23,369.65 $397.22 $22,972.43 $13,473.35 63% 100% $0.00
2E2812 COMPLETED 1990 (SP-WM-12/WS~11) $50,512.00 $44,187.45 $7.006.12 $37,181 33 $6,324.55 87% 100%) $0.00
2E2813 DELETED 1990 (SP-WT-15A/15B) $0.00 $0 00 $0.00 $0.00 $0.00 0% 0%; $0.00
2E2814 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 [1] 0 $0.00
2E2815 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10.429.56 70%| 100%) $0.00
2E2516 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%y 0% $0.00
2E2817 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094 0% $0.00
2E2S18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 09| $0.00
2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP| $5,080.00 $3,690.12 $530.73 $3,159 39 $1,389.88 73% 100%) $0.00
SP DUMP SLOPING SUBTOTAL | $2,091,856.00 $1.649.719.75 $362,762.13 | $1,286,957.62 $442,136.25 79 6204 $31,934 22

2E2J01 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 09%) 0% $0.00
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J03 CUT JP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 Q 0%, $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%4) 0% $0.00
2E2J08 CUT JP-WS-01 SLOPES §0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J12 CUT JP-WO-06 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J14 CUT JP-WO-11 SLOPES $721,679 00 $248,022.96 $47,340.31 $200,682 65 $473.656.04 34% 90%) $498,698.28
2E2J15 CUT JP-WS-15A/158 SLOPES $157,141.00 $45,761.74 $8,560.86 $37.200.88 $111,379.26 29%) 100% $119,940.12
2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 09%) $0.00
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%y 0% $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J21 CUT JP-WS~19A SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J22 CUT JP-WS-19B SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J24 CUT JP-WO-66 SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J25 DELETED 1990 (JP-WO-70) $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J28 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0% $0.00
2E2J27 CUT JP-WO-18/66B SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J28 CUT JP-WO-18/66C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J29 DELETED 1990 (JP-WO-03A) $0.00 $0.00 $0.00 $0.00 $0.00 0%y 0% $0.00
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2E2J30 DELETED 1990 (JP-WO-03B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J31 DELETED 1990 (JP-WO-04A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2432 DELETED 1990 (JP-WO-04B) $0.00 $0.00 $0.00 $0.00 $0.00 004 0% $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00 $0 00 $0.00 0% 09| $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
JPDUMP SLOPING SUBTOTAL $878.820.00 $293784.70 | $55,901.17 | $237,883.53 $585,035.30 33%) 91%, $618,638.40
[ 2E2 | DUMP SLOPING CATOTAL | $3,272,935.00 [| $2.026,786 57 |  $432,074.09 | $1,504,712.48 || $1.246,148.43 | 62%] 65%] $831,886.84 |
COVER PLACEMENT
NOt HAUL SO FROM NP=SB=61 TO NP=D8 $0.00 $0.00 $0.00 $0.00 $0700 0% Y $0.00
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $164,528.00 $390.59 $0.00 $390.59 $164,137.41 004 70 $163,970.01
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00 $0 00 $0.00 [ 0%) $0.00
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $0.00 $0.00 $0 00 $0.00 $0.00 00 0% $0.00
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $246,424.00 $194.07 $0.00 $194.07 $246,229.93 004) 0% $0.00
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $0.00 $0.00 $0.00 $0 00 $0.00 004 004 $0.00
2E3NO7 HAUL SO FROM-SP=DN=61TO NP=D4 $0.00 $000 $0.00 $000 $0.00 %) 0% $0.00
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $0 00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $213,568.00 $47,687 21 $8,659.84 | $39,027.37 $165,880.79 2204 90%f $170,204.26
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $223,417.00 $141,862.31 $33,616.39 | $108,245.92 $81,554.69 63%] 95%) $109,473.93
2E3N11 HAUL SO{L FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 0%4] [IZ $0.00
2E3N12 DELETED 1990 (NP-WS-31) $0.00 $0.00 $0.00 $0.00 $0.00 0% 004 $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-Dg $92,000.00 $25,939 30 $4,732.41 $21,206 89 $66,060.70 28%] 100%) $70,793.11
2E3N14 SHALE BORAROW TO NP-D4 $25,972.00 $49,144.13 $11,382.07 |  $37,762.06 ($23,172.13) 1899 95%) ($18,777.54)
2E3N15 SHALE BORROW TO NP-D5 $105,700.00 $96,573.44 $23,191.46 |  $73,381.98 $9.126.56 919 95%)| $28,455.81
ZE3NTE HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00 $0.00 $0.00 00%4) 004 $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 [0 004 $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $88.354.00 $67,082.15 $14,588.74 |  $62,493.41 $21,271.85 76%) 9594 $33,097.78
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $87,040.00 $13.772.87 $3.131.67 |  $10,641.30 $73,267.13 16%) 1204 ($1.637.50)
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 096 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
NP COVER PLACEMENT SUBTOTAL | $1,247.003.00 $442,646.07 $99,302.48 |  $343,343.59 $804,356.93 35%) 094) $560,579.86
2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $0.00 $0.00 $0.00 $0.00 $0.00 0% [ $0.00
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB| $0.00 $0.00 $0.00 $0 00 $0.00 04 004 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-5B-44 $0.00 $0.00 $0.00 $0.00 $0.00 0%4) 094 $0.00
2E3504 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00 $0 00 $0.00 0% 004 $0.00
2E3S05 HAUL SOil. FROM SP-8B-42 TO SP-D5 $0.00 $0.00 $0.00 $0.00 $0 00 0% 09%)| $0.00
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 004 $0.00
2E3S08 SOIL BORROW (D8) FROM SP-SB-44 $0.00 $0.00 $0.00 $0.00 $0.00 0% 004 $0.00
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $402,759.00 $36.587.16 $8.720.24 $27,866.92 $366,171 84 9% 150 $216,979.53
2E3510 HAUL SOIL FROM SP-5§B-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 004 094 $0.00
2E3S11 SO BORROW (SP-D11) FROM SP-SB-42 $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
2E3512 SOIL BORROW (SP-D12) FROM SP-SB-43 $0.00 $0.00 $0.00 $0.00 $0.00 004 0% $0.00
2E3S13 SOIL BORROW (SP-D1B) FROM SP-SB-50 ] $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3814 SHALE BORROW (SP-13A)FROM SP-WS-17 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3515 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00 $0.00
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2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $50,627.87 $11,198.25 $39,329.62 $32,956.13 61%) 95%) $42,084.40
2E3517 SHALE BORROW (SP-14) FROM SP-WS-07 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3518 HAUL SHALE FROM SP-W§-07 TO SP-04 $190,818.00 $65,569.44 $14,141.72 $51.427.72 $125,248.56 34%) 95%) $136,683.56
2E3519 HAUL SHALE FROM SP=WS=07 TO SP-D10 $6-00 $0-00 $0.60 $0-00 $0-00 Y 09 $0-00
2E3520 - HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%y $0.00
2E3521 HAUL SHALE FROM SP-WS-07 TO SP-10 $18,686.00 $726.59 $142.07 $584.52 $17.959.41 4%) 1 ($39,766.00)
. SP COVER PLACEMENT SUBTOTAL $695,747.00 $753471.06 | §$34,202.28 | 3$7119,208.78 $542,335.94 22%) 0 98T,
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0 00 $0.00 $0 00 $0.00 0%, 0%) $0.00
2E3J03 HAUL SOIL FROM JP-SB-63 TO D6 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO DA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E3J05 HAUL SOIL FROM JP=SB=53 TO DT $0.00 $0.00 $0.00 $000 $0 00 0% 0%y $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J07 HAUL SOIL FROM JP-5B-64 TO D2 $0.00 $0.00 $0.00 $0 00 $0.00 0%)| 0% $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0 00 $0 00 $0.00 $0 00 $0.00 0% 0% $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J10 HAUL SOtL FROMIP=SB=64 TO D12 $0-00 $0.00 $0-.00 $0°00 $0.00 O 0 $0.00
2E3J11 HAUL SOIL FROM JP-SB_54 TO D16 $0.00 $0.00 $0.00 $0 00 $0.00 0% o) $0.00
263J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0%, $0.00
263413 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00
2E3414 DELETED 1980 {JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 09 o $0.00
2E3J15 DELETED 1990 (JP-SB~54) $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 04| 0% $0.00
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00
2E3J19 HAUL SHALE FROM JP-WS-15TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
2E3J20 HAUL SHALE FROM JP-WS-~15 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J21 HAUL SHALE FROM JP-WS-156 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0%j $0.00
2E3J22 HAUL SHALE FROM JP-WS-~15 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0 0%j $0.00
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A §0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% . $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00 $0 00 $0.00 0% 09 $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0o $0.00
JP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
B 2E3 | COVER PLACEMENT CATOTAL | $1,942,750.00 [ $596.057.13 |  $133.504.76 | $462,552.37 [| _$1.346,692.87 | 31%] 45%] $916,561.35 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.18 $68,830.48 $16,648.36 84% 909 $29,825.69
2E4NO1A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100% 100%) $10,453.17
2E4NO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100% 100% $10,367.42
NP CONTAMINATED SOIL SUBTOTAL $197,504.00 $180.615.53 $41,405.64 $139,209.89 $16,888.47 91%| 95% $50,646.28
|?E4SO1 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $162,633 00 $94,795.66 $20.865.59 $73.940.07 $67,837.34 58% 60%) ($21,619.45)
]?EdSOZ NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% $0.00
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% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT [ CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0 00 $0.00 $0.00 0% 0% $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35]  $11.432.00 $23,146.83 | $5917.38 | §$17.229.45 ($11,714.83) 202%) ($8,940.45)
SP CONTAMINATED SOIL SUBTOTAL | $174,065 00 $117,942 49 $26,772.97 | $91,169.52 $56,122.51 68%] 50%] ($30,559.90)
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% o $0.00
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
2E4J04 HAUL CS FROM JP-CS-39 TO JP-OP-42 $0 00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
| JPCONTAMINATEDSOU SUBTOTAL|  sn.00 soo0|  soo00]  soo0o $0.00 0% 0 $0.00
[ 2E4 | GCONTAMINATED SOILCATOTAL | $371,569.00 || $298,558.02 |  $68,178.61 | $230,379 41 || $73,010.98 | 809%4] 66%] $20,086.38 |
HIGHWALL RECLAM
2E5NO1 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77.961.04 194) 194] ($16,479.00)
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0] 0% $0.00
L NPHIGHWALLSUBTOTAL] $7306700l]  $100586]  $19014]  §81582 ] $77.961.04 104] 194 ($16,479.00)
[2E5501 TRIM SP HIGHWALLS $67,698.00 $29,160.64 $0.00 | $29,160.64 $38,537.36 43%] 50%4) ($4,487.28)
[2E5502 SCALE SP HIGHWALLS $66,312.00 $29,160.63 $0.00 | $29,160.63 $37,151.37 44%) 50%] $6,740.74
SP HIGHWALL SUBTOTAL | $134,010.00 $58,321.27 $0.00 | $58,321.27 $75,688.73 44%) 44%] $2,263.46
[2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0 00 $0.00 0% o) $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0%) $0.00
[ 2E5 | HIGHWALLCATOTAL | $212,977.00 || $59,327.23 ] $190.14 | $59,137.09 [ $153,649.77 | 2894 26%] ($14,225 54)]
EROSION CONTROL
2E6NO1 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0 00 $0.00 0 0% $0.00
RIC MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 0% $0.00
[2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0] $0.00
[2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
| 2E6 | EROSION CONTROL CA TOTAL | $0.00 [ $0.00 | $0.00 | $0.00 [] $0.00 | 0% 2 $0.00 |
[2E ] EARTHWORK TASK TOTAL [ $12,196,356.00 || $6,788,192.83 | $1,508,470.34 [ $5.279.722.49 [ $5,408,163.17 | 56 54  $2,382,867.77 |
[UGENTRIES ABAN |
[2s1N01 | SEAL PW 2/3 UG ENTRY: NP SUBTOTAL | $0.00 || $0.00 | $0.00 | $0 00 ] $0.00 | 09t] 10004] $0.00 |
[2s1801 [SEAL P-13 ADIT ] $0.00 || $0.00 | $0.00 | $0.00 ] $0.00 | 0% 0% $0.00 |
251502 |SEAL P-10 DECLINE [ $0.00 || $0.00 | $0.00 | $0.00 || $0.00 | 004 0%] $0.00 |
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DETAIL FOR PTD

MARCH 1991
% OF |[REPORTED| ESTIMATED
TOTALCOST PTD ACTUAL ACTUAL REMAINING {ESTIMATE o VARIANCE
WBS ID NO. " |WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW |{COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
251503 COMPLETE 1990 (H-1 ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7% 100%] $10,225.93
251504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11.814.73 $44.81527 21 70! $23,878.81
251805 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 | $0.00 $0 00 $0.00 0 100%, $0.00
SP UG ENTRIES ABANDON SUBTOTAL $67,542.00 $12,558 98 $68.18 | §12,490.80 $54,983 02 19%) 37 $34,104.74
[251301 SEAL JP-55-50 ENTRIES $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
[251J02 SEAL JP-55-46 ENTIRES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
[ 251 | UG ENTRIES ABANDONGATOTAL | $67.542.00 || $12.558.98 | $68 18 | $12.490.80 ] $54,983.02 | 19%] 3794 $34,104.74 |
—[PITWATER
252N01 COMPLETE 1990 (NP PIT) $141.666 00 $161,935.47 $36.761.23 | $125.174.24 ($20.269.47) 114%] 10094) $16,491.76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 | $104,418.68 ($34,235.26) 136%] 100% ($12,033.68)
252J01 DISPOSE OF JP PIT WATER $181,404.00 $111,226.16 $36,479.75 | $74,746.41 $70.177.84 61%] 41%] ($17.245.32)
252 PITWATERCATOTAL | $416.990 00 $401,316.89 |  $96,977 56 | $304.33933 $15.673 11 96 7194 ($12.787.24)
SURF STRUC DEM
2S3N01 COMPLETE 1990 (NP SURF. STRUC ) $2,947.00 $1,172.41 $0.00 $1,172.41 $1,774.59 409 100 $1,774.59
253501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $35,016.80 $38.05 [  $34,978.75 $22,879.20 60%) 100%) $22,917.25
253J01 DEMOLISH JP SURFACE STRUCTURES $114.986.00 $100,820.32 $3,621.74 | $97,198.58 $14,165.68 [T 95%] ($11,970.29)
253 SS DEMOLITION CATOTAL | $175,829.00 $137,009.53 $3,659.79 | $133,349.74 $38,819.47 78 82%) $12,721.55
— [SURF STRC DECOM
284XY NOT ASSIGNED I $0.00 [[ $0.00 | $0.00 | $0.00 [ $0.00 | (17| [ $0.00 |
254 S5S DECOM CA TOTAL | $0.00 || $0.00 | $0.00 | $0 00 || $0.00 | 09%) 0% $0.00 |
PERM STRUC
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NF] $0.00 $0.00 $0.00 $0.00 $0.00 0] 0% $0.00
2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0 00 $0.00 0% 09%) $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
S-ROADS:SP $0-00 $0-00 $0:00 $0:00 $6-00 0% 0% $0-00
[255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 09%) $0.00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%) 09%) $0.00
[2s5J01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% o $0.00
[285002 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 098) $0.00
JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
[258409 [CONSTRUCT PERMANENT FENCES: ALL AREA]  $177.418.00 [ '$96,970.80 | $1,198.74 ] $95772.08 [[ $80,447.20 | 5504 50%] ($14,126.12)|
ALL STRUCTURES SUBTOTAL | $177.418.00 || $96,970.80 | $1,198.74 | $95,772.06 || $80,447.20 | 5504 50%)] ($14,126.12)|
[ 285 | PERMANENT STRUCTURES CATOTAL | $177.418.00 ]| $96.970.80 | $1.198.74 |  $95.772.06 || $80,447.20 | 550 5094] ($14,126.12)]
[2s [ STRUCTURES TASK TOTAL | $837.779.00 || $647.856.20 |  $101,904.27 | $545951.93 ||  $189.922.80 | 77% 67%] $19,912.93 |
SEEDBEDS ‘
2R1NO1 PREPARE BED & SEED NP FLAT AREAS | $0.00 [ $0.00 | $0.00 | $0.00 [[ $0.00 | oo 09%] $0.00 |
2R1N0O2 PREPARE BED & SEED NP SLOPE AREAS [ $0.00 [ $0.00 | $0.00 | $0.00 || $0.00 | 004 094 $0.00 |

CONFIDENTIAL POL-EPA01-0003190



---MAHOFMQF-_----------

MARCH 1991
PYg1 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESGRIPTION ACTUAL COST | EQUIPCREDIT |  GASH FLOW
T

1P1LO1 PROJECT MANAGEMENT - PY90 $0.00 $0.00 $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $29,790.06 $0.00 $29,790 05
1P1LO1B $0.00 $0.00 $0.00
1P1LO1C $0.00 $0.00 $0.00
1P1L01D ‘ $0.00 $0.00 $0.00
[1P1 [POL MANAGEMENT CA TOTAL T $29,790.05 | $0.00 | $29,790.05 |
AJE

1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2102 PRIOR LEGAL EXPENSE $0 00 $0.00 $0 00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0 00
1P2 [ENGINEERING CA TOTAL J| $0.00 §0.00 | $0.00 |
[P [POL MANAGEMENT TASK TOTAL I $29.790.05 | $0.00 | $29,790.05 |
CMGC

1c1L01 ENGINEERING SERVICES CONTRACT - PY90 $0 00 $0.00 $0.00
1G1L01A ENGINEERING SERVICES CONTRACT - PY91 $117.402.56 . $0.00 $117,402.56
1C1L03 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00
1C1L04 NO WORK PACKAGE ASSIGNED TO THIS WBS $0.00 $0.00 $0.00
1CTL05 ENVIRONMENTAL MONITORINGT PYS0 $0.00 $0.00 $000
1C1L0SA ENVIRONMENTAL MONITORING: PY91 $81,889.02 $0.00 $81,889.02
fic1 TCONSTRUCTION MANAGEMENT CATOTAL | $199,201.58 | $0.00 | $199,291.58 |
INTERIM CMC

1C2L01 COMPLETE 1989 (CONST. MGMT ) $0 00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L038 COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00
[1c2 ~[INTERIM CMC CA TOTAL ] $0.00 | $0.00 | $0.00 |
CONTINGENCY

1C3L01 MITIGATION PER CO-OP AGREEMENT ] $0.00 | $0.00 | $0.00 |
1C3L02 REVEGETATION PER CO-OP AGREEMENT | $0.00 | $0.00 | $0.00 |
[tc3 [CO-OP AGREEMENT CONTINGENCY GA TOTA| $0.00 | $0.00 | $0.00 |
[1ic — [CONSTRUCTION MANAGEMENT TASK TOTAL | $199.291.58 | $0.00 $199,291.58 |
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MARCH 1991
PY91 ACTUAL ACTUAL

WBS ID NO WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
[1 [MANAGEMENT TOTAL [ $229,081.63 | 50.00 | $229,081.63
LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) | $000 [ $0.00 | $0.00 |
2L1L02 DELETED 1990 (LCC MARGIN) | $0.00 | $0.00 | $0.00
[2t1 ~JLcc cosTs CATOTAL ] $0.00 | $0.00 | $0.00 |
2L2L01 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00
212102 LCC INSURANCE: INTERIM - PY90 $0.00 $0.00 $0.00
2L2L02A LCC INSURANCE: INTERIM - PY91 $108,711.00 $0.00 $108,711.00
2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00
[2L2 [LCC START-UP COSTS CA TOTAL ] st08711.00] $0.00 | $108,711.00

2L LCT ADMINISTRATION TASK TOTAL $708,771.00 | $0.00 | $108,711.00 |

MOBILIZATION

2M1iL01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2MTLO07 COMPLETE 1980 (RECONDITIONING) $0.00 i $0.00
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $14,115.43 $28.62 $14,086.81

[am1 [MOBILIZATION CATOTAL 1 $14,115.43 | $28 62 | $14,086 81 |

LAND SURVEY

2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $32,378.38 $781.20 $31,597.18
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00
$0.00 $0.00 $0.00

[2m2 [LAND SURVEY CA TOTAL | $32,378.38 $781.20 | $31,697.18 |

TRAINING

|2M3L01 GOMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
[2M3Lo2 OPERATOR TRAINING: EARTHWORK - PYS0 $0 00 $0.00 $0.00
[2M3L02A OPERATOR TRAINING: EARTHWORK - PY91 $12,239.12 $0.00 $12,239.12

[2m3 [LCC TRAINING CA TOTAL ] $12,239.12 | $0.00 | $12,239.12 |
2™ [MOBILIZATION TASK TOTAL T $58,732.93 | $809.82 | $57,923.11

BACKFILLING
2EINO1 |COMPLETE 1990 (NP HAUL ROADS) I $0.00 | $0.00 | $0.00 |
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MARCH 1991
PY91 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2E1N02 HAUL TO NP PIT: NP-PS-17 $483,746.45 $114,685.12 $369,061.33
2EtN63 COMPLETED-1990(NP-PS-18) $39,312:19 $0-00 $39,312.19
2ETNGA COMPLETED1990{NP-PS~14} $22,266.41 $0.00 $22,266841
2ETNOS— COMPLETED 1980(NP=PS=16) $46,910.41 $0.00 $46,970 41
2E1NO7 COMPLETE 1990 (SP-PS-01) $55,946.42 $0.00 $55,946.42
2E1NO8 NO WORK PACKAGE ASSIGNED THiS WBS # $0.00 $0.00 $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00
2E1N10 HAUL TO NP PIT- NP-WT-10 $34,305.13 $7,136.53 $27,168.60
2EIN11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00
2E1N12 COMPLETE 19290 (NP~WS~19) $0.00 $0 00 $0.00
NP BACKFILLING SUBTOTAL $702,621.28 $121,821.65 $580,799.63
|2E1 S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
,2E1$02 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0 00
SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $0.00 $0.00 $0.00
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0 00 $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $0.00 $0 00 $0.00
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $0.00 $0 00 $0.00
2E1J06 HAULIP=WO=10-TOJP=0OP=41 $000 $0.00 $000
261307 HAGEIP=PS=27 TOIP=0OP=41 $0.00 $0.00 $0°00
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $0.00 $0 00 $0.00
2E1409 HAUL JP-WO-12 TO JP-OP-41 $0 00 $0 00 $0 00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00
2E1412 HAUL JP-WO-71 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $0 00 $0.00 $0.00
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $0.00 $0.00 $0.00
2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
JP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
[2E1 [BAGKFILLING CA TOTAL [ $702621.28]  $121,821.65] $580,799.63 |
DUMP SLOPING
2E2NO1 DELETED 1990 (NP-WO-01) $0 00 $0.00 $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $12,330.04 $2,255.93 $10,074.11
2E2N03 CUT NP-WS-03 SLOPES $15.851.29 $2,797.89 $13,053.40
2E2N04 COMPLETE 1990 (NP-WO-04) $4,847.78 $0.00 $4,847.78
2E2N05 CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $2,440.85 $11,370.64
2E2N08 CUT NP-WM-12 SLOPES $4,993.22 $907.31 $4,085.91
2E2N09 COMPLETE 1990 (NP-HW-25) $8,618.57 $0.00 $8,618.57
NP DUMP SLOPING SUBTOTAL  $60,452.39 $8,401.98 $52,050.41
[2E2$01 COMPLETED 1990 (SP-WO-13A/WO-10) $10,406.30 $0.00 $10,406.30
[ZEZSOZ CUT SP-WS-17 SLOPES $0 00 $0.00 $0 00
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MARCH 1991

PY91 ACTUAL ACTUAL

WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2E2503 CUT SP-WO-13B/WS-18A SLOPES $230,109.26 $49,164 42 $180,944.84
2E2804 COMPLETE 1990 (SP-WO-14) $15,285.64 $0.00 $15,285.64
2E2505 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00
2E2S06 COMPLETED 1990 (SP-WS-18C/WT-19) $15,224.45 $0.00 $15.224.45
2E2807 COMPLETED 1990 (SP-WT-03) $12,352.80 $0.00 $12,352 80
2E2508 DELETED 1990 (SP~-WT-05) $0.00 $0 00 $0.00
2E2509 COMPLETE 1990 (SP-WO-38) $738.76 $0.00 $738.76
2E2S10 DELETED 1990 (SP-WS-086) $0.00 $0.00 $0.00
2E2811 COMPLETE 1990 (SP-WT=194) $13,474.35 $0.00 $13,474 35
2E2812 COMPLETED 1990 (SP-WM-12/WS-11) $6,323.56 $0 00 $6.323.55
2E2813 DELETED 1990 (SP-WT-15A/15B) $0.00 $0 00 $0.00
2E2514 NO WORK PACKAGE ASSIGNED THiS WBS # $0.00 $0.00 $0.00
2E2S15 COMPLETE 1990 (SP-WT-16/WT-37) $10,429.56 $0 00 $10,429 56
2E2S16 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0 00 $0.00
2E2817 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00
2E2S18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00
2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP| $1,389.88 $0.00 $1,389 88

SP DUMP SLOPING SUBTOTAL $315,734.55 $49,164.42 $266,570.13
2E2J01 CUT JP-WO-11 SLOPES $0.00 $0 00 $0.00
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 CUT JP-WS-17 SLOPES $0.00 $0 00 $0.00
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00
2E2J05 CUT JP-WO-~72 SLOPES $0.00 $0.00 $0.00
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00
2E2408 CUTIP-WS=01SLOPES $0.00 $000 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2411 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $0.00 $0 00 $0.00
2E2J14 CUT JP-WO-11 SLOPES $173,221.56 $31,670.81 $141,5650.75
2E2J15 CUT JP-WS-15A/158 SLOPES $40,626.67 $7.385 65 $33,241.02
2E2416 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00
2E2417 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2J21 CUT JP-WS-19A SLOPES $0.00 $0.00 $0.00
2E2J22 CUT JP-WS-19B SLOPES $0.00 $0.00 $0.00
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0 00 $0.00
2E2J24 CUT JP-WO-66 SLOPES $0.00 $0.00 $0.00
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00
2E2J27 CUT JP-WO-18/66B SLOPES $0.00 $0.00 $0.00
2£2428 CUT JP-WO-18/66C SLOPES $0.00 $0.00 $0.00
2€2J29 DELETED 1990 (JP-WO-03A) $0.00 $0.00 $0.00
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PYa1 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT |  CASH FLOW
2E2J30 DELETED 1990 (JP-WO-03B) $0 00 $0.00 $0.00
2E2J31 DELETED 1990 (JP-WO-04A) $0.00 $0.00 $0.00
2E2J32 DELETED 1990 (JP-WO-048) $0 00 50.00 $0.00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 {(JP-WO-05B) 50 00 $0.00 $0.00
JP DUMP SLOPING SUBTOTAL $213,848.23 $39,056.46 $174,791.77
[2E2 _[DUMP SLOPING CA TOTAL | $590,03517 ] $96,622.86 | $493,412 31 |
COVER PLACEMEN]
2E3NO1 HAUL SOIL FROM NP-5B-61 TO NP-D8 $0 00 $0.00 $0.00
2E3NO2 HAUL SOIL FROM NP-SB-26 TO NP-D2 $390.59 $0.00 $390 59
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00
2E3N04 HAUL SOIL FROM NP-5B-27 TO NP-D9 $0 00 $0.00 $0.00
2E3N05 HAUL SOIL FROM NP-5B-27 TO NP-D6 $0.00 50.00 $0 00
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $0.00 $0.00 $0.00
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $0.00 $0.00 $0.00
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $0.00 $0.00 $0.00
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $47.687.21 $8,659.84 $39,027.37
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $141,862.31 $33,616.39 $108,245.92
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0 00 $0.00 $0 00
2EaN12 DELETED 1990 (NP-WS-31) $0.00 $0.00 $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $25,939.30 $4,732.41 $21,206.89
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $11,382.07 $37.762.06
2E3N15 SHALE BORROW TO NP-D5 $96,573 44 $23,191.46 $73,381.98
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0-00 $0-06
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00
[HAUL GHALE FROM NP-WS—03 TONP-D3—|—$67,082.16 | $14,586.74 | —$52.483.47
2E3N19 HAUL SHALE FROM NP~WS-03 TO NP-D2 $13.772.87 $3,131.57 $10,641.30
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00
NP COVER PLACEMENT SUBTOTAL $442,452 00 $99,302.48 $343,149.52
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $0.00 $0.00 $0.00
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-S $0 00 $0.00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP-5B-42 TO SP-D4 $0.00 $0.00 $0.00
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $0.00 $0.00 $0.00
2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $0.00 $0.00 $0.00
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00
— [2E3sos — — [SOIL BORROW (D8) FROM SP-SB-44 $0.00 $0.00 $0-00
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $36,587.16 $8,720.24 $27,866.92
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00
2E3511 SOIL BORROW (SP-D11) FROM SP-SB-42 $0 00 $0.00 $0.00
2E3512 SOIL BORROW (SP-D12) FROM SP-SB-43 $0 00 $0.00 $0.00
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 ‘ $0.00 $0.00 $0.00
2E3514 SHALE BORROW (SP-13A)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3515 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 50.00 $0.00
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WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT |  CASH FLOW
2E3516 SHALE BORROW SP-PS-01 FROM SP-W5-07 $50,527 87 $11,198.25 $39.329 62
2E38517 SHALE BORROW (SP-14) FROM SP-WS-07 $0.00 $0.00 $0.00
2E3518 HAUL SHALE FROM SP-WS-07 TO SP-04 $65,569.44 $14,141.72 $51,427.72
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00
2E3520 HAUL SHALE FROM SP-Ws-07 TO SP-38 $0.00 $0.00 $0.00
2E3521 HAUL SHALE FROM SP-WS-07 TO SP-10 $726.59 $142.07 $584.52
SP COVER PLAGEMENT SUBTOTAL $153.411.06 $34,202.28 $119,208.78
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $0.00 $0.00 $0.00
2E3J02 HAUL SOIL FROM JP-5B-53 TO D5 $0.00 $0.00 $0 00
2E3J03 HAUL SOIL FROM JP-8B-53 TO D& $0.00 $0.00 $0 00
2E3.J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00
2E3J0s HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00
2E3J06 HAUL SOl FROM JP-SB-53 TO D3 $0 00 $0.00 $0.00
23407 HAUL SOIL FROM JP-5B-64 TO D2 $0.00 $0 00 $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0 00
2E3J09 HAUL SOIL FROM JP-5B—64 10 D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-5B-54 TO D16 $0.00 $0.00 $0.00
2E3d42 HALL SO FROMJP-SB-54TO D5 $0-00 $0-60 5000
2E3413 DELETED-1980-(JP-SB-54) $0.00 $6-00 $0.00
2E3414 DELETED1990-(JP-SB=54) $0.00 $0.00 $0.00
2E3J15 DELETED 1990 {(JP-SB-54) $0 00 $0.00 $0.00
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3017 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0 00 $0.00 $0 00
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00
26324 HAUL SHALE FROM JP-WT-02 TO D8A $0.00 $0.00 $0.00
2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0 00 $0.00 $0.00
2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
[2€3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0 00 $0.00 $0.00
JP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00
[2E3 “|COVER PLACEMENT CA TOTAL | $595.863.06 | $133.504.76 | $462,358 30 |
CONTAM SOIL EXV
2EANO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $88.925.10 $20,825.16 $68,099.94
2E4NO1A NORTH RIO PAGUATE-EAST $45,481.17 $10,334.34 $35,146 83
2E4NO1B NORTH RIO PAGUATE-WEST $45,478.72 $10,246.14 $35,232.58
NP CONTAMINATED SOIL SUBTOTAL '$179,884.99 $41,405.64 $138,479 35
[2E4SO1 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $1,350.97 $95.73 $1,255.24
|2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
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WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
2E4S03 WORK PACK NED THIS WBS # $0.00 $0.00 $0 00
[2E4504 SP-CS-33 $000 $0.00 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
T |2E4s06_____ |NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0.00
SP CONTAMINATED SOIL SUBTOTAL $1.350.97 $95.73 $1,265.24
2E4J01 HAUL CS FROM JP-CS-36 TO JP~OP-41 $0.00 $0.00 $0.00
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00
2E4J04 HAUL CS FROM JP-CS-39 TO JP-OP-42 $0.00 $0.00 $0 00
JP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
[2€4 [CONTAMINATED SOIL CA TOTAL [ $181,23596 [ $41,501.37 | $139,734 59 |
HIGHWALL RECLA
2E5NO1 TRIM NP HIGHWALLS $1,005.96 $190.14 $815 82
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0 00
NP HIGHWALL SUBTOTAL $1,005 96 $190.14 $81582
[2E5801 TRIM SP HIGHWALLS $0.00 $0.00 $0 00
|2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0 00
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0 00
[2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
(2€s [HIGHWALL CA TOTAL ] $1,005 96 | $190.14 | $815.82 |
EROSION CONTRO
2E6NO1 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) 30 00 $0.00 $0.00
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00
[2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
|2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00
[2€8 [EROSION CONTROL CA TOTAL | $0.00 [ $0.00 | $0.00
|28 | EARTHWORK TASK TOTAL [ $2,070761.43]  $393,640.78 |  $1,677.120.65 |
{UG ENTRIES ABAN - ’
251N01 |SEALPW 2/3 UG ENTRY: NP SUBTOTAL | $0.00 | $0.00 | $0.00 |
[2s1501 [SEAL P-13 ADIT { $0.00 | $0.00 | $0.00 |
[251502 |SEAL P-10 DECLINE | $0.00 | $0.00 | $0.00 |
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WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT { CASH FLOW
251503 COMPLETE 1990 (H-I ADIT) $258.18 $58.18 $200.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251505 GOMPLETE 1990 (DF $0.00 $0.00 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $258.18 $58.18 $200.00
281J01 SEAL JP-S$5-50 ENTRIES $0.00 $0.00 $0.00
[251J02 SEAL JP-S5-46 ENTIRES $0.00 $0 00 $0.00
JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00
251 UG ENTRIES ABANDON CA TOTAL | $258.18 | $58.18 | $200.00 |
PIT WATER
2S52N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00
(252501 |DISPOSEOFSPPITWATER | %000 $0.00 30.00
252401 DISPOSE OF JP PIT WATER $12,861.39 $553.19 $12,308.20
252 PIT WATER CA TOTAL $12,861.39 $553.19 $12,308.20
SURF STRUG DEM
253N01 COMPLETE 1990 (NP SURF. STRUC ) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUGTURES $0.00 $0 00 $0.00
283401 DEMOLISH JP SURFACE STRUCTURES $0.00 $0.00 $0.00
283 5SDEMOLITION CA TOTAL $0 00 $0.00 $0.00
SURF STRC DECO
254XY NOT ASSIGNED [ $0.00 | $0.00 | $0.00 |
254 SS DECOM CA TOTAL | $0.00 | 5000 | $0.00 |
— [PERMSTRUC
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP] $0.00 $0.00 $0.00
255N02 GONSTRUGT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
[2s5501 CONSTRUGT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
(255502 CONSTRUCT PERMANENT FENCES: SP AREA 30.00 $0.00 $0.00
SP STRUGTURES SUBTOTAL $0.00 $0.00 50.00
[2s5401 GONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00
[2s5002 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
[2s5009 [CONSTRUCT PERMANENT FENCES: ALL AREA] $24.653.84 | $411.97 | $24,241.87 |
[ALL STRUCTURES SUBTOTAL $24,653.84 | $411.97 | $24,241.87 |
{255 _|PERMANENT STRUCTURES CA TOTAL | $24.653.84 [ $281.87 | $24,371.97 |
[2s [STRUETURES TASK TOTAL 1 s37.773.41] $893.24 | $36,880.17 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS ] $0.00 | $0.00 | $0.00 |
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS 1 $0.00 | $0.00 | $0 00 |
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NP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1S01 PREPARE BED & SEED SP FLAT AREAS $0.00 $0 00 $0.00
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $0.00. £0.00 $0.00
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00. $0.00 $0.00
SP SEEDING SUBTOTAL $0.00 $0.00 $0.00
[2rR1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JP SEEDING SUBTOTAL $0 00 $0.00 $0.00
(2Rt | SEEDING CA SUBTOTAL T $0.00 $0.00 | $0.00 |
IRRIGATION ‘
|2R2No1 |DELETED 1990 (IRRIGATION) I $0.00 | $0 00 | $0.00 |
[2R2s01 |DELETED 1990 (IRRIGATION) | $0.00 ] $0.00 | $0.00 |
[2R2J01 [DELETED 1990 (IRRIGATION) I $0.00 | $0.00 | $0.00 |
4@32_‘_1331&@0&[&3[13T0TA] J $0.00 L $0.00 | $0. no_]l
2R [REVEGETATION TASK TOTAL T $0.00 | $0.00 [ $0.00 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0 00 50.00
271501 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00
2T1J01 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00
2T1 TERRACING CA SUBTOTAL $0.00 $0 00 $0.00
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00
272401 GUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00
272402 GUT JP-WO-14 SLOPES ~ RIO MOQUINO $0.00 $0.00 50.00
272J03 GUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
272404 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00
2T2NOT CUT JP-WO-01 BENCHES - RIO MOQUINO $0.00 $0.00 $0.00
212 SPECIAL CA SUBTOTAL $0.00 $0.00 $0.00
fer _[TERRACING/SPECIAL TASK ] $0.00 | $0.00 | $0.00 ]
2~ “[CONSTRUCTION TOTAL | 9227597877  $395343.84 |  $1.880,634.93 |
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WP# DESCRIFPTION
l 1C1L01 Engineering/Consulting Services Phasing out
by 5/31/91;
I 1C1L05 Environmental Monitoring On going
2M2No01 Surveying On going
’ 1P1L01 POL Management On going
2M1X01 Highway Barricades Completed; highway
l reopened on 3/18/91
2M3L02 Operator Training On going as need
' arises;
2E1S01 South Paguate Haul Roads On going
l 2E2S503,04 Cut South Paguate slopes In progress
2E4S801 Contaminated Soil Cleanup On going
l 2ESN01,02 Trim/Scale highwalls Pending reevaluation
& scheduling;
l 285J09 Site Fencing In progress
251804 Seal Vent Holes Two remaining in
I Jackpile;
281802 Seal P-10 decline Schedule pending;
l 283501 Demolish S. Paguate Buildings Three still intact;
need Council action
I 282Jo01 Dewater Jackpile Pit On going - used for
dust contro! on haul
l roads.
2E2]14 Cut slopes on JP-WO-11 On going thru
spring;
l 2E3N09 Haul Seil to NP-03 In progress
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We# DESCRIPTION REMARKS
2E4N01 Haul CS-23/24 to pit In progress;
2E3N13 Shale to NP-D9 In progress;

I ) compl‘ete;‘
2E3S16 Shale to SP-PS-01 area Substantially

complete;
l 2E3N14 Shale to NP-D4 In progress;
| 2E3N10 Soil to NP-D5 Substantially
complete;

l 2E2N(2 Cut NP-W0-02 slopes In-progress;
2E2N03 Cut NP-WS-03 slopes In-progress;

l 2E2N04 Cut NP-WO-04 slopes In-progress;
2E2N07 Regrade NP-DN-22 Substantially

I complete;
2E3N18 Shale to NP-D3 Substantially

l complete;
2E3N19 Shale to NP-D2 In-progress;

l 2E3818 Shale to SP-WO-04 In-progress;
2E3S21 Shale to SP-10 In-progress;

I 2E3S509 Soil from SB-42 In-progress;

i

1

|
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5.3 WORK PACKAGE CLOSEOUTS

1) New Items submitted by LCC, Inc. for Final Inspection/Closeout

NONE for March, 1991

2) New Items submitted by Pueblo of Laguna to BIA for Final Closeout

NONE for March, 1991
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5.4 CHANGE ORDER SUMMARY

NONE for March, 1991
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AS OF MARCH, 1991

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

WORK
PACKAGE NUMBER

2L2L01
2M1L0S
2M1L06

- e o we m

ZM1L08
2M3L01
2E1N11
2EIN12
2S1N01
281803
281805
283N01
2E2809
2E2504
2E1N04
2C21L01
282N01
2M2N01
282801
2EINO3
2E1INO5
2E1N06
2E1INO7
2E2N04
2E2N09
2E2801
2E2806
2E2807
2E2811
2E2S812
2E2815
2E2S819
2E4807

0

ONFIDENTIAL

DESCRIPTION

G & A (Mobilization)
Purchase Small Tools
Remodel Project Offices

Set Up Shop Facilities
Operator Training-Mobilization
Relocate NP-PS-13 to pit
Cut slopes NP-OP-19

Seal PW-2/3 Adit

Seal H-1 Adit

Plug Drill Holes

Demolish N. Paguate Structures
Cut SP-WO0-38 slopes

Cut SP-WQ-14 slopes

Haul NP-PS-14 to pit
Interim CMC

Dewater N. Paguate Pit
Land Surveying-N. Paguate
Dewater S. Paguate Pit
NP-PS-18 to N. Paguate Pit
NP-PS-15 to N. Paguate Pit
NP-PS-16 to N. Paguate Pit
SP-PS-01 to N. Paguate Pit
Slope NP-WO-04

Slope NP-HW-25

Slope SP-WO-13A/WO-10
Slope SP-WS-18C/WT-19
Slope SP-WT-03

Slope SP-WT-19A

Slope SP-WM-12

Slope SP-WT-16/37

Misc. S. Paguate Sloping
Cleanup SP-CS-62

MONTH CLOSED

2/90
2/90
2/90

2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
7/90
7/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
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6.1 PERFUORMANCE MEASUREMENT

Approximately 11 million cubic yards of material have been handled to-date. Cash flows
continue to track as projected in the 2nd Annual Operating Plan and no anomalies have
appeared which require any corrective action at this time. Shale and soil
excavation/haul/placement have not been as difficult as originally thought since diligence has
been exercised by Laguna Construction Company in dealing with the potential rock situations.
The schedule continues to run about 33 weeks ahead of the Jacobs baseline for the volume moved

in a comparable period of time.
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APPENDIX A: SPECIAL REPORTS/PLANS

ONFIDENTIAL

1)

2)

TABLE OF CONTENTS

Victor Sarracino-Reclamation Technician/POL Marvin Sarracino-Reclamation
Technician/POL

Monthly Inspection Report-March, 1991

J.H. OLSEN, Jr. memo to Governor Harry Early

"Final Protore Location-North Paguate Pit"-March 26, 1991
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L ANDMARK RECLAMATION

Date: April 5, 1991

To: Jim Olsen, Jr., P.E.- RPM

From: Marvin Sarracino and Victor A. Sarracino
Reclamation Technicians

Ref:  Inspection Report, Month of March, 1991

The weather for this month was not a factor on the operations of the Laguna Construction Company.

The wind, however, did make visibility difficult at times.

Fi 0 D

CONFIDENTIAL
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11Te ape A Ed © 3 § DV W L0 P-34 . oved s W shing-shale
to SP-WO-04. This work was completed on 3/12/91. The scrapers are currently hauling shale from
NP-WS-03 to NP-D3, and should be completed in April.

The trucks split up hauling shale to NP-D4 and NP-OP-20 (NP-D3). The trucks were also hauling top
soil from SP-DN-51 to NP-D5. Upen completion at NP-D5 the trucks moved to SP-PS-01 and also
moved to NP-D4 to haul top soil and should be there until April.

The dozers were split up working on JP-WQ-11, NP-HW-25/NP-SB-26, NP-OP-21, both sides of SR
279, NP-WT-09, NP-PS-17, and parts of NP-W0-02. Dozers were also active in the SP-SB-42 area,
NP-WS-03 area, and disking the SP-W(Q-04, NP-D4, the NP-D3 areas.

Weather Station is still running inconsistently and will be replaced with a new weather station as
soon as possible. Several companies have sent us information regarding weather stations and a
decision will be made soon. In the meantime we are still collecting as much data as is recorded by the
logger.

The air station results were received from TMA/Eberline and recorded. New filters were obtained
and used filters were dropped off at TMA/Eberline; results are pending. All results and log sheets
have been put in order both here and at Eberline. The actual pumps have been running fine.

Gamma surveys in the buildings and in the field have been looking good. All readings have averaged
below twice background. The Eberline results for gamma surveys on NP-PS-13 and NP-PS-17 were
recorded and transferred to the survey maps of that particular area. The average was below ten
times background. Gamma surveys on shale coverings and top soil coverings have also averaged
below twice background.

The thickness of the shale cover on NP-D4 averaged 14.14 inches per acre and on SP-WO-04 the
thickness averaged 13.43 inches per acre. We started checking the shale thickness on NP-D3 and
have a running average of 13.08 inches per acre. Work and inspection is still in process.

The thickness of top soil cover on NP-D3 has a running average of 19.37 inches per acre. Inspection
is still in progress and will be completed in April. The top soil cover at NP-D4 & SP-PS-01 area are

still in progress and should be ready for inspection in April.

The updating of Spreadsheets, Eberline results and other Inspection log entries are being maintained
daily in the computer as work progresses.

Page 1

One Tabor Center 1200 17¢th St eet  Suite 2500 Denver, Colorado 80202 POL-EPAO1-0003207

303/595-0933




Special Case: Received new auger for inspection of shale and top soil depths.

0 § f [} § 1 d e d PE€ 0 Dt §

No ground and surface water monitoring report received this month.

Radon monitoring-quarterly: The old canisters were picked up and delivered to Tech-Op -for

TLD badges will be picked up next month.

MS&VS:dh
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Jackpile Reclamation Project

4

P.O0. BOX 104
Office of LAGUNA, NEW MEXICO 87028 (505) 243-7616

s ] ] red n, . AL Ty YV iWw ¥ Y. W.T.I. W]
1wec on-1rojectivianager (GUJ) 9940035

March 2&0 19914 {505) 552-6655

Th:  Governor Harry Early  ee—r"""""w._

FROM:  Jim Olsen,

SUBRJ: Final Lo

f!! / k ‘?\”‘
) “, N

- - p—— ; o T
All o the prg%are OQow-graged sranium ore material \has been
i g A . T S . > . .
placed inte the Ndrth Paguate FPit as per the desigp amd Froject
. H - & . . Vi
reguirements.  ThHe piles placed into the pirt are as follows:
: ; ; . . :
§ 13 3

¢ >}
/ A Y
' t N \
5 i . i X é \
Froject | EIS/Anacaonda fctual Grade Estimated?
Designatfi on Designation (CUBIC YDS. Da) . |U=Ce
:::::"::.:::::..?‘.::‘.:2" , :::'.‘.':'-'-'.:—'1-’?.‘.5:.‘.:}1:.‘.‘::‘-‘- - PR e i b Aot el ,‘:'::‘.‘.:'.'::::% :‘:-:'.":'.‘.?::::."‘
NF-FPS-1Z % 4 == ITE, 000 0,03 ZB2 {000
5 ER > 2 f
1 3 L3 . H ]

. i . ( H f }
NE-FS-14 2-E 222,000 0.06 ] 4495000
PRI g '

NF —FE-15 DI NGO m.n§; 233,000
‘ //‘.

\
=Y

A

NF-F&—1 199,0@?2%%? O.f6 . 403,000

o — -y e, -/’.V.‘ - - e .
1, 238, 000 ADJOE 142582, 000
~ - “‘)‘

S 7 -
yo06 1, BES, 000

FE, 0007 - ,

e "
5 O 1,027,000
307 , 027,000
n’/a .
{already within the

pit confines?

NONE 10-Di ke n/a

{material was below
protore radiation
standard and was
treated as "mine
waste" with one foot
of shale and 1.5 feet
of s0il cover.)

* Estimated pounds Usles = Cubic Yards ¥ 1.&875 X Grade X 20
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>

Mqorth Paguate Pt Protore R1acement cont o

53

e " .

mlaced within the pit LOP+1““B. this also helped to bring the JJLH+
elevation to the required heignt so that around wate

Should the protore (at some point in the future) become an
econamic mineral resource and need to be reexcavated., note that there
1 two and one-half (2.5 feet of cover sver the top of the final
protore grade. The top laver ie approximatelvy 1.0 feet of Tres
Hermanog Sandstorne (the soil cover which is tan in color}): the other
one-foot of mater‘1a1 18 the rddon Ea rrler hompured af Mancos Shale

= Sy =

Sandztone) iz a white and well-—~corted

mon

{Jackpil
boul dere .

with few rocks or

The contaminated soil materials Lhat had to be ex

cavated to meet
the cenditions of the Record of Decision were aluso placed unsegregated

in the pit and could “"dilutet the grade of the protore downward
denehdlng on how it was reexcavated. However . it can reasonably be
assumed that, should the material be re-mned :n the future, drillsng
and bullk hamplnﬁ" technigues wouwld be emﬁleyuﬁ to better rdentidv Lhe
detailed locations and grades of the mineralized spots.

attached map shows the "goneralized” location and elevation
upon the final field survey conductsd by the Laguna Construction
xn Fobruary, 19%91. (SPECIAL HOTE: (Cuordinates & elevation:
rap utilize the EUFV“V grid oand veri:

ring drawings; thisz zurvey sy<tem Iz NOT the zame as

he Araconda Company.! The irnformation is also stored aon
diell in LCC s computer fileg

The esztimated pounds of waniur ozide (Us Jn) are greater than
what would be expected to be "recovered" after milling. A&An BSY to 707
"recovery factar” would be appropriate when analvzing the sxpectaticns
of the available mineral resowce, yielding about 4.7 million pounds.

Flease place this in the permanent records for future reference.

po: Wil Hererra-Tribal Secretary
fFllen Sedil, PE-BEIA Prodect Engineer ., DDI
David 5¢_;ior—H1n1na Engineer, Dweau of Land Management, DOI
Meal D. Fasper-laguna Construction Company
Yamie Leedos-Luaguna fgency Superintendent
Lester F. Taylor-Fueblo Legal Counsel
file: rpm2gov.doc
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